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ESTIMATE RUN 02/23/2004

ESTIMATE SUMMARY 10:10:52

CONTID: C14127         ESTIMATE NO: 0005 FINL 2002

PCN: 14127-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH30, QUINCY NORTH PERCENT TIME:

PROJECT NO: STA 030A-023                  

SH30, QUINCY NORTH

NAME OF ROAD: 030A

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 02/23/2004 DATE TIME STARTED 05/16/2003

6374 S. RACINE CIRCLE DATE LET 12/19/2002 DATE WORK BEGAN

 DATE AWARDED 01/08/2003 DATE TIME STOPPED 09/18/2003

 DATE CONTRACT EXECUTED 01/27/2003 DATE ACCEPTED 09/18/2003

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 05/16/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,056,834.97 PARTICIPATING $ $ 5,345.70

AWARD PROJECT AMT: 1,077,005.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,964.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.87%

11,927.15

5,345.70

5,345.70

16,310.30

$

$

$

$

1,044,907.82

0.00

1,044,907.82

0.00

1,044,907.82

0.00

0.00

1,044,907.82

0.00

AMOUNT DUE 1,044,907.82 16,310.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,310.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 14127-BID    ESTIMATE RUN 02/23/2004

PROJECT: STA 030A-023                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 3.000

0.000

202-00001  
 

3.000

EACH

306.00000 918.003.000

0.00

0010 REMOVAL OF PIPE 110.000

0.000

202-00035  
 

110.000

LF  

15.30000 1,683.00110.000

0.00

0015 REMOVAL OF DELINEATOR 126.000

0.000

202-00090  
 

126.000

EACH

20.40000 2,570.40126.000

0.00

0020 REMOVAL OF ASPHALT MAT 1,005.000

0.000

202-00220  
 

1,005.000

SY  

7.01000 7,045.051,005.000

0.00

0021 *REMOVAL OF ASPHALT MAT (PLANING) 2,111.000

0.000

202-00240  
 

2,111.000

SY  

5.65000 11,927.152,111.000

0.00

0025 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

1.000

EACH

81.60000 81.601.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,981.000

0.000

203-00060  
 

2,981.000

CY  

8.95000 26,679.952,981.000

0.00

0035 PROOF ROLLING 2.000

0.000

203-01100  
 

2.000

HOUR

45.00000 90.002.000

0.00

0040 BLADING 119.000

0.000

203-01500  
 

119.000

HOUR

65.00000 7,735.00119.000

0.00

0045 *POTHOLING 4.000

0.000

203-01597  
 

4.000

HOUR

15.00000 60.004.000

0.00

0050 BED COURSE MATERIAL 4.000

0.000

206-01000  
 

4.000

CY  

100.00000 400.004.000

0.00
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PCN: 14127-BID    ESTIMATE RUN 02/23/2004

PROJECT: STA 030A-023                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 TOPSOIL 431.000

379.000

207-00205  
 

810.000

CY  

9.36000 7,581.60810.000

3,547.44

0060 *EROSION BALES (WEED FREE) 61.000

0.000

208-00011  
 

61.000

EACH

10.00000 610.0061.000

0.00

0065 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

400.00000 0.000.000

0.00

0070 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0075 *RESET GROUND SIGN 17.000

0.000

210-00810  
 

17.000

EACH

127.50000 2,167.5017.000

0.00

0080 *SEEDING (NATIVE) 2.400

0.000

212-00006  
 

2.400

ACRE

3,060.00000 7,344.002.400

0.00

0085 *MULCHING (WEED FREE HAY) 4.500

0.000

213-00002  
 

4.500

ACRE

3,060.00000 13,770.004.500

0.00

0090 *MULCH TACKIFIER 330.000

0.000

213-00061  
 

330.000

LB  

3.06000 1,009.80330.000

0.00

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 570.000

0.000

216-00041  
 

570.000

SY  

3.06000 1,744.20570.000

0.00

0100 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,550.00000 2,550.001.000

0.00

0105 AGGREGATE BASE COURSE (SPECIAL) 4,296.040

0.000

304-09014  
 

4,296.040

TON 

11.00000 47,256.444,296.040

0.00
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PCN: 14127-BID    ESTIMATE RUN 02/23/2004

PROJECT: STA 030A-023                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 149.440

0.000

403-00720  
 

149.440

TON 

60.00000 8,966.40149.440

0.00

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 14,202.700

0.000

403-33841  
 

14,202.700

TON 

35.32000 501,639.3614,202.700

0.00

0120 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,776.750

0.000

403-33871  
 

2,776.750

TON 

41.89000 116,318.062,776.750

0.00

0121 ADDED ITEM (LUMP SUM)/ DISINCENTIVE/PAVEMENT 
SMOOTHNESS

-9,309.250

0.000

900-00014  
 

-9,309.250

L S 

1.00000 -9,309.25-9,309.250

0.00

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 3,467.000

0.000

411-10255  
 

3,467.000

GAL 

1.40000 4,853.803,467.000

0.00

0130 *GEOTEXTILE (PAVING) 30,451.000

0.000

420-00500  
 

30,451.000

SY  

0.92000 28,014.9230,451.000

0.00

0135 RIPRAP (12 INCH) 13.000

0.000

506-00212  
 

13.000

CY  

81.60000 1,060.8013.000

0.00

0140 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000

0.000

507-00400  
 

3.000

TON 

80.00000 240.003.000

0.00

0145 *CONCRETE CLASS B 7.800

0.000

601-01000  
 

7.800

CY  

510.00000 3,978.007.800

0.00

0150 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 192.000

0.000

603-15030  
 

192.000

LF  

71.40000 13,708.80192.000

0.00

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,261.000

0.000

606-00301  
 

2,261.000

LF  

10.51000 23,763.112,261.000

0.00
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PCN: 14127-BID    ESTIMATE RUN 02/23/2004

PROJECT: STA 030A-023                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000

0.000

606-02001  
 

10.000

EACH

1,224.00000 12,240.0010.000

0.00

0165 CURB TYPE 6 (SECTION M) 125.000

0.000

609-60011  
 

125.000

LF  

8.16000 1,020.00125.000

0.00

0170 *DELINEATOR (TYPE I) 180.000

0.000

612-00001  
 

180.000

EACH

16.32000 2,937.60180.000

0.00

0175 *DELINEATOR (TYPE III) 50.000

0.000

612-00003  
 

50.000

EACH

20.40000 1,020.0050.000

0.00

0180 *SIGN PANEL (CLASS I) 12.500

0.000

614-00011  
 

12.500

SF  

20.40000 255.0012.500

0.00

0185 *SIGN PANEL (CLASS II) 9.000

0.000

614-00012  
 

9.000

SF  

22.44000 201.969.000

0.00

0190 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 36.000

0.000

614-01582  
 

36.000

LF  

40.80000 1,468.8036.000

0.00

0195 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

2.000

EACH

1,530.00000 3,060.002.000

0.00

0200 12 INCH CULVERT PIPE 44.000

0.000

617-00012  
 

44.000

LF  

40.80000 1,795.2044.000

0.00

0205 18 INCH CULVERT PIPE 45.000

0.000

617-00018  
 

45.000

LF  

51.00000 2,295.0045.000

0.00

0210 24 INCH CULVERT PIPE 71.000

0.000

617-00024  
 

71.000

LF  

61.20000 4,345.2071.000

0.00
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PCN: 14127-BID    ESTIMATE RUN 02/23/2004

PROJECT: STA 030A-023                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,060.00000 3,060.001.000

0.00

0220 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

0.000

HOUR

107.10000 0.000.000

0.00

0225 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

44,837.00000 44,837.001.000

0.00

0230 *EPOXY PAVEMENT MARKING 358.000

0.000

627-00005  
 

358.000

GAL 

80.58000 28,847.64358.000

0.00

0235 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 215.500

0.000

627-00012  
 

215.500

GAL 

45.90000 9,891.45215.500

0.00

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

217.000

0.000

627-30405  
 

217.000

SF  

15.30000 3,320.10217.000

0.00

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

164.000

0.000

627-30410  
 

164.000

SF  

9.69000 1,589.16164.000

0.00

0250 *SURVEY MONUMENT (TYPE 1) 18.000

0.000

629-01001  
 

18.000

EACH

204.00000 3,672.0018.000

0.00

0255 *SURVEY MONUMENT (TYPE 3A) 6.000

0.000

629-01031  
 

6.000

EACH

433.50000 2,601.006.000

0.00

0260 *FLAGGING 1,812.000

0.000

630-00000  
 

1,812.000

HOUR

19.38000 35,116.561,812.000

0.00

0265 *TRAFFIC CONTROL INSPECTION 22.000

0.000

630-00007  
 

22.000

DAY 

51.00000 1,122.0022.000

0.00
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PCN: 14127-BID    ESTIMATE RUN 02/23/2004

PROJECT: STA 030A-023                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0269 ADDED ITEM (DOLLAR)/ PRICE REDUCTION/NON-PERFORMANCE 
OF TRAFFIC CONTROL

-1,050.000

0.000

900-00006  
 

-1,050.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

0270 *TRAFFIC CONTROL MANAGEMENT 54.000

0.000

630-00012  
 

54.000

DAY 

306.00000 16,524.0054.000

0.00

0275 *FLASHING BEACON (PORTABLE) 1.800

0.200

630-80001  
 

2.000

EACH

510.00000 1,020.002.000

102.00

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.400

630-80341  
 

4.000

EACH

51.00000 204.004.000

20.40

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.800

4.200

630-80342  
 

42.000

EACH

51.00000 2,142.0042.000

214.20

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

51.00000 408.008.000

40.80

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.600

6.400

630-80344  
 

64.000

SF  

20.40000 1,305.6064.000

130.56

0300 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

5,100.00000 10,200.002.000

1,020.00

0305 *DRUM CHANNELIZING DEVICE 45.000

5.000

630-80360  
 

50.000

EACH

25.50000 1,275.0050.000

127.50

0310 *TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

7.14000 1,428.00200.000

142.80

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

11,927.150

F A 

1.00000 0.000.000

0.00
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PCN: 14127-BID    ESTIMATE RUN 02/23/2004

PROJECT: STA 030A-023                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A ASPHALT PAVEMENT INCENTIVE 289.030

0.000

700-70012  
 

289.030

F A 

1.00000 289.03289.030

0.00

0325 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0330 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A RESET 338.830

0.000

700-70090  
 

338.830

F A 

1.00000 338.83338.830

0.00

0345 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,036,237.825,345.701,048,164.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,160.00000 8,160.001.000

0.00

0360 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

510.00000 510.001.000

0.00

CAT 8,670.000.008,670.00CURRENT AMT0400 $ $ $

$ 1,044,907.825,345.70$1,056,834.97$CURRENT AMTPROJECT TOTAL


